
 

  

SECTION 01 00 00 

GENERAL REQUIREMENTS 

 

1.0 SAFETY REQUIREMENTS 

Refer to section 01 35 26, SAFETY REQUIREMENTS for safety and 

infection control requirements. 

 

1.1 GENERAL INTENTION  

A. Contractor shall completely prepare site for building operations, 

including demolition and removal of existing structures, and furnish 

labor and materials and perform work for the Relocate Dementia Unit 

project located at the Martinsburg, VAMC as required by drawings and 

specifications.  

B. Visits to the site by Bidders may be made only by appointment with the 

Contracting Officer. 

C. Offices of the C.C. Hodgson Architectural Group, as 

Architect/Engineers, will render certain technical services during 

construction. Such services shall be considered as advisory to the 

Government and shall not be construed as expressing or implying a 

contractual act of the Government without affirmations by Contracting 

Officer or her duly authorized representative.  

D. All employees of general contractor and subcontractors shall comply 

with VA security management program and obtain permission of the VA 

police, be identified by project and employer, and restricted from 

unauthorized access. 

E. Prior to commencing work, general contractor shall provide proof that a 

OSHA certified “competent person” (CP) (29 CFR 1926.20(b)(2) will 

maintain a presence at the work site whenever the general or 

subcontractors are present. 

F. Training: 

1. All employees of general contractor or subcontractors shall have the 

10-hour and all supervisors, foremen and superintendents of the 

general contractor or subcontractors shall have the 30-hour OSHA 

certified Construction Safety course and /or other relevant 



 

  

competency training, as determined by VA CP with input from the ICRA 

team.  

2. Submit training records of all such employees for approval before 

the start of work. 

   G. Commissioning: 

Contractor is to provide information in the Bid Statement regarding the           

inclusion of commissioning.       

 

1.2 STATEMENT OF BID ITEM(S)  

A. ITEM No. 1 (Base Bid):  

Furnish all labor, tools, materials, equipment, and supervision to construct 

a new 16,660 SF Dementia household building and new 4,797 SF Connecting Link. 

All work will be located at the VA Medical Center, 510 Butler Avenue, 

Martinsburg, WV 25405 and will be performed in accordance with drawings and 

specifications. Work includes but is not limited to, asbestos abatement, 

general construction, alterations, demolition, masonry, insulation, drywall, 

metal stud walls, windows, doors, flooring, painting, telecommunications, 

utility systems, plumbing, mechanical, electrical,  roofing  and  landscaping 

work.  

   

Total Calendar Days for Item No. 1 (Base Bid): 625 

 

B.  Bid Item # 2 (Bid Alternate #1): 

Furnish all labor, tools, materials, equipment, and supervision in Item #1, 

but delete labor, tools, materials, equipment and supervision for: 

1. Loading Dock 

2. Asphalt Paving and Asphalt Repairs at the Loading Dock 

3. Toilet and Bath Accessories 

4. Medication Cabinets 

5. Kitchen Equipment  



 

  

6. Signage and Lockers  

7. Delete Masonry Veneer and install Exterior Insulation Finishing 

System 

Total Calendar Days for Item No. 1 (Base Bid #1): 600 

 

C.  Bid Item # 3 (Bid Alternate #2): 

Furnish all labor, tools, materials, equipment, and supervision in Item #1, 

but delete labor, tools, materials, equipment and supervision for: 

1. Healing Garden 

2. Landscape Edging 

3. Temporary Construction Access Road 

4. Concrete Sidewalks 

5. Concrete Pavers 

6. Tube Station 

7. Loading Dock 

8. Asphalt Paving and Asphalt Repairs at the Loading Dock 

9. Toilet and Bath Accessories 

10. Medication Cabinets 

11. Kitchen Equipment 

12. Signage and Lockers 

13. Delete Masonry Veneer and install Exterior Insulation Finishing 

System 

Total Calendar Days for Item No. 3 (Bid Alternate #2): 575 

 

 

D.  Bid Item # 4 (Bid Alternate #3): 

Furnish all labor, tools, materials, equipment, and supervision in Item #1, 

but delete labor, tools, materials, equipment and supervision for:  

1. Dual Connecting Corridor and install Single Width Connecting Corridor 

in its place 

2. Healing Garden  



 

  

3. Landscape Edging  

4. Temporary Construction Access Road 

5. Concrete Sidewalks 

6. Concrete Pavers  

7. Tube Station 

8. Loading Dock  

9. Asphalt Paving and Asphalt Repairs at the Loading Dock  

10. Toilet and Bath Accessories 

11. Medication Cabinets 

12. Kitchen Equipment 

13. Signage and Lockers 

14. Delete Masonry Veneer and install Exterior Insulation Finishing 

System 

Total Calendar Days for Item No. 4 (Bid Alternate #3): 550 

 

E.  Bid Item # 5 (Bid Alternate #4): 

Furnish all labor, tools, materials, equipment, and supervision in Item #1, 

but delete labor, tools, materials, equipment and supervision for:  

1. Dual Connecting Corridor, Single Width Connecting Corridor and 

install Low Voltage Power Duct Bank in its place 

2. Healing Garden  

3. Landscape Edging 

4. Temporary Construction Access Road 

5. Concrete Sidewalks 

6. Concrete Pavers  

7. Tube Station 

8. Loading Dock 

9. Asphalt Paving and Asphalt Repairs at the Loading Dock 

10. Toilet and Bath Accessories 

11. Medication Cabinets  

12. Kitchen Equipment 



 

  

13. Signage and Lockers 

14. Delete Masonry Veneer and install Exterior Insulation Finishing 

System 

Total Calendar Days for Item No. 5 (Bid Alternate #4): 525 

 

F. Bid Item #6 (Bid Alternate #5) 

Furnish all labor, tools, materials, equipment, and supervision in Item #1, 

but delete labor, tools, materials, equipment, and supervision for: 

1.   Revise generator to 175KW. Revise emergency distribution panelboard 

“EDP” to 400A main bus and 350A main circuit breaker. Revise life 

safety ATS “ATS-EM-LS” to 100A. Revise critical system ATS “ATS-EM-

CS” to 150A. Revise panel 1EH-C1 to 225A main bus and 150A main 

circuit breaker.  

2. Dual Connecting Corridor, Single Width Connecting Corridor and 

install Low Voltage Power Duct Bank in its place 

3. Healing Garden  

4. Landscape Edging 

5. Temporary Construction Access Road 

6. Concrete Sidewalks 

7. Concrete Pavers  

8. Tube Station 

9. Loading Dock 

10. Asphalt Paving and Asphalt Repairs at the Loading Dock 

11. Toilet and Bath Accessories 

12. Medication Cabinets  

13. Kitchen Equipment 

14. Signage and Lockers 

15. Delete Masonry Veneer and install Exterior Insulation Finishing 

System 

Total Calendar Days for Item No. 6 (Bid Alternate #5): 525 

 

G. Bid Item #7 (Bid Alternate #6) 



 

  

Furnish all labor, tools, materials, equipment, and supervision in Item #1, 

but delete labor, tools, materials, equipment, and supervision for: 

1.   Eliminate Roof Edge fall protection 

 

2.   Revise generator to 175KW. Revise emergency distribution panelboard 

“EDP” to 400A main bus and 350A main circuit breaker. Revise life 

safety ATS “ATS-EM-LS” to 100A. Revise critical system ATS “ATS-EM-

CS” to 150A. Revise panel 1EH-C1 to 225A main bus and 150A main 

circuit breaker. 

3. Dual Connecting Corridor, Single Width Connecting Corridor and 

install Low Voltage Power Duct Bank in its place 

4. Healing Garden  

5. Landscape Edging 

6. Temporary Construction Access Road 

7. Concrete Sidewalks 

8. Concrete Pavers  

9. Tube Station 

10. Loading Dock 

11. Asphalt Paving and Asphalt Repairs at the Loading Dock 

12. Toilet and Bath Accessories 

13. Medication Cabinets  

14. Kitchen Equipment 

15. Signage and Lockers 

16. Delete Masonry Veneer and install Exterior Insulation Finishing 

System 

Total Calendar Days for Item #7 (Bid Alternate #6): 525 

H. Bid Item #8 (Bid Alternate #7) 

Furnish all labor, tools, materials, equipment, and supervision in Item 

#1, 

but delete labor, tools, materials, equipment, and supervision for: 

1.   Eliminate pitched entry roofs at Household #1 in lieu of typical 

4’H    raised parapet 

 



 

  

2.   Eliminate Roof Edge fall protection 

 

3.   Revise generator to 175KW. Revise emergency distribution panelboard 

“EDP” to 400A main bus and 350A main circuit breaker. Revise life 

safety ATS “ATS-EM-LS” to 100A. Revise critical system ATS “ATS-EM-

CS” to 150A. Revise panel 1EH-C1 to 225A main bus and 150A main 

circuit breaker. 

 

4.   Dual Connecting Corridor, Single Width Connecting Corridor and 

install Low Voltage Power Duct Bank in its place 

 

5.   Healing Garden  

 

6.   Landscape Edging 

 

7.   Temporary Construction Access Road 

 

8.   Concrete Sidewalks 

 

9.   Concrete Pavers  

 

10. Tube Station 

 

11. Loading Dock 

 

12. Asphalt Paving and Asphalt Repairs at the Loading Dock 

 

13. Toilet and Bath Accessories 

 

14. Medication Cabinets  

 

15. Kitchen Equipment 

 

 

16. Signage and Lockers 

17. Delete Masonry Veneer and install Exterior Insulation Finishing 

System 

Total Calendar Days for Item #8 (Bid Alternate #7): 525 

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

A. AFTER AWARD OF CONTRACT, specifications and drawings will be made 

available electronically.   

B. Contractor’s Use of A/E’s CAD Files:  The Contractor will not be 

permitted to use the A/E’s CAD files. 

  



 

  

1.4 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Plan: 

1. The security plan defines both physical and administrative security 

procedures that will remain effective for the entire duration of the 

project. 

2. The General Contractor is responsible for assuring that all sub-

contractors working on the project and their employees also comply 

with these regulations. 

B. Security Procedures: 

1. General Contractor’s employees shall not enter the project 

site without appropriate badge. They may also be subject to 

inspection of their personal effects when entering or leaving 

the project site. 

2. No photography of VA premises is allowed without written 

permission of the Contracting Officer. 

3. VA reserves the right to close down or shut down the project 

site and order General Contractor’s employees off the premises 

in the event of a national emergency.  The General Contractor 

may return to the site only with the written approval of the 

Contracting Officer. 

4. Contractors must obtain ID badges in accordance with Medical 

Center Memorandum (MCM) 05-04 “Personnel Suitability and 

Security Procedures. They may also be subject to inspection of 

their personal effects when entering or leaving the project 

site. 

  Step 1: (Upon notice of award) 

 

Contractor will complete Contract Security Services Request 

(Form #1), listing all employees that will be performing work 

under the contract.  Contract Security Verification Request 

Supplemental (Form #1b) may be filled out and attached if Form 

#1 does not provide enough space.  Once completed, this form 

shall be submitted to the VHA Service Center (VSC) Personnel 

Security Office via password protected or encrypted email to 

VSCSecurity@va.gov or faxed to (216)447-8020. 

 NOTE:  In this form, line F will either be “construction” or 
the Scope of Work may be used, and line G will be low 99.9% of 

mailto:VSCSecurity@va.gov


 

  

the time unless the contractor will have access to sensitive 

information. 

 

Step 2: (Upon notice of award, same time as Step 1) 

 

Within five business days of Contractor receiving Notice of 

Award, each contract employee listed on Form #1 must take the 

Contractor/Employee Fingerprinting request (Form #2) and two 

forms of ID to their nearest VA facility to have their 

fingerprints submitted and the bottom portion of Form #2 

completed by the fingerprinting official.  Fingerprint 

appointments should be made through the COR or the local VA 

facility.  Completed SAC forms shall be faxed or mailed 

directly to the VSC Personnel Security Office the same day the 

contractor employee is fingerprinted. 

  

 VHA Service Center (VSC) 

  6100 Oak Tree Blvd #500 

  Independence, OH  44131 

  Fax:  (216)447-8025 

  VSCSecurity@va.gov  

 

Contractor shall inform the COR/CO when fingerprinting has 

been completed for each contract employee. 

 

 

Step 3: (As soon as possible) 

 

Each individual working on the contract or the contractor POC 

shall complete the VHA Service Center PIV Sponsorship (Form 

#3) for each employee, in its entirety, and return to VSC 

Security Office as soon as possible, either via fax, encrypted 

email or password protected documents. Upon receipt of this 

form and final results of fingerprinting confirmation, the VHA 

Security Service Center will send an email notification to the 

Contractor’s POC and the CO authorizing contract employees to 

proceed with obtaining their required non-PIV security badge. 

Upon receipt of this confirmation, notify COR so they may 

schedule an appointment for PIV badging. 

 

mailto:VSCSecurity@va.gov


 

  

Only the individual whose name appears on the badge can pick 

up that badge from the badging office. 

 

5. For working outside the “regular hours” as defined in the 
contract, The General Contractor shall give 3 days notice to 

the Contracting Officer so that security arrangements can be 

provided for the employees.  This notice is separate from any 

notices required for utility shutdown described later in this 

section. 

6. Contractor is solely responsible for keeping the job site 
secure at all times, even during working hours. The job site 

shall be secured in such a manner to prohibit patients, staff 

and unauthorized personnel from entering the work site. 

7. No photography of VA premises is allowed without written 
permission of the Contracting Officer. 

8. VA reserves the right to close down or shut down the project 
site and order General Contractor’s employees off the premises 

in the event of a national emergency.  The General Contractor 

may return to the site only with the written approval of the 

Contracting Officer. 

C. Guards: (Not Used) 

D. Key Control: 

1. The General Contractor shall provide duplicate keys and lock 
combinations to the COR for the purpose of security 

inspections of every area of project including tool boxes and 

parked machines and take any emergency action. 

2. The General Contractor shall turn over all permanent lock 
cylinders to the VA locksmith for permanent installation. See 

Section 08 71 00, DOOR HARDWARE and coordinate. 

E. Document Control: 

1. Before starting any work, the General Contractor/Sub 
Contractors shall submit an electronic security memorandum 

describing the approach to following goals and maintaining 

confidentiality of “sensitive information”. 

2. The General Contractor is responsible for safekeeping of all 
drawings, project manual and other project information.  This 

information shall be shared only with those with a specific 

need to accomplish the project. 

3. Certain documents, sketches, videos or photographs and 
drawings may be marked “Law Enforcement Sensitive” or 

“Sensitive Unclassified”.  Secure such information in separate 



 

  

containers and limit the access to only those who will need it 

for the project.  Return the information to the Contracting 

Officer upon request. 

4. These security documents shall not be removed or transmitted 
from the project site without the written approval of 

Contracting Officer. 

5. All paper waste or electronic media such as CD’s and diskettes 
shall be shredded and destroyed in a manner acceptable to the 

VA. 

6. Notify Contracting Officer and Site Security Officer 
immediately when there is a loss or compromise of “sensitive 

information”. 

7. All electronic information shall be stored in specified 
location following VA standards and procedures using an 

Engineering Document Management Software (EDMS). 

a. Security, access and maintenance of all project drawings, 
both scanned and electronic shall be performed and tracked 

through the EDMS system. 

b. “Sensitive information” including drawings and other 
documents may be attached to e-mail provided all VA 

encryption procedures are followed. 

F. Motor Vehicle Restrictions 

1. Vehicle authorization request shall be required for any 
vehicle entering the site and such request shall be submitted 

24 hours before the date and time of access. Access shall be 

restricted to picking up and dropping off materials and 

supplies. 

2. Separate permits shall be issued for General Contractor and 
its employees for parking in designated areas only. 

 

1.5 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (including storage of 

materials) on Government premises to areas authorized or approved by 

the Contracting Officer. The Contractor shall hold and save the 

Government, its officers and agents, free and harmless from liability 

of any nature occasioned by the Contractor's performance. 

B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities 

may be erected by the Contractor only with the approval of the 

Contracting Officer and shall be built with labor and materials 



 

  

furnished by the Contractor without expense to the Government. The 

temporary buildings and utilities shall remain the property of the 

Contractor and shall be removed by the Contractor at its expense upon 

completion of the work. With the written consent of the Contracting 

Officer, the buildings and utilities may be abandoned and need not be 

removed.  

C. The Contractor shall, under regulations prescribed by the Contracting 

Officer, use only established roadways, or use temporary roadways 

constructed by the Contractor when and as authorized by the Contracting 

Officer. When materials are transported in prosecuting the work, 

vehicles shall not be loaded beyond the loading capacity recommended by 

the manufacturer of the vehicle or prescribed by any Federal, State, or 

local law or regulation. When it is necessary to cross curbs or 

sidewalks, the Contractor shall protect them from damage. The 

Contractor shall repair or pay for the repair of any damaged curbs, 

sidewalks, or roads.  

(FAR 52.236-10) 

D. Working space and space available for storing materials shall be as 

determined by the COTR.  

E. Workers are subject to rules of Medical Center applicable to their 

conduct.  

F. Execute work so as to interfere as little as possible with normal 

functioning of Medical Center as a whole, including operations of 

utility services, fire protection systems and any existing equipment, 

and with work being done by others.  

1. Do not store materials and equipment in other than assigned areas.  

2. Schedule delivery of materials and equipment to immediate 

construction working areas within buildings in use by Department of 

Veterans Affairs in quantities that can be stored within designated 

areas. Provide unobstructed access to Medical Center areas required 

to remain in operation.  



 

  

3. Where access by Medical Center personnel to vacated portions of 

buildings is not required, storage of Contractor's materials and 

equipment will be permitted subject to fire and safety requirements. 

G. To ensure execution of work, Contractor shall furnish the COTR with a 

schedule of approximate dates on which the Contractor intends to 

accomplish work in each specific area of site, building or portion 

thereof. 

H. Contractor shall take all measures and provide all material necessary 

for protecting existing equipment and property in affected areas of 

construction against dust and debris, so that equipment and affected 

areas to be used in the Medical Centers operations will not be hindered. 

Contractor shall permit access to Department of Veterans Affairs 

personnel and patients through other construction areas which serve as 

routes of access to such affected areas and equipment. Coordinate 

alteration work in areas occupied by Department of Veterans Affairs so 

that Medical Center operations will continue during the construction 

period. 

I. Contractor shall furnish the COTR with a schedule of approximate dates 

on which the Contractor intends to accomplish work in each specific 

area of site, building or portion thereof. In addition, Contractor 

shall notify the COTR two weeks in advance of the proposed date of 

starting work in each specific area of site, building or portion 

thereof.  

Contractor shall take all measures and provide all material necessary 

for protecting existing equipment and property in affected areas of 

construction against dust and debris, so that equipment and affected 

areas to be used in the Medical Centers operations will not be 

hindered. Contractor shall permit access to Department of Veterans 

Affairs personnel and patients through other construction areas which 

serve as routes of access to such affected areas and equipment. 

Coordinate alteration work in areas occupied by Department of Veterans 

Affairs so that Medical Center operations will continue during the 

construction period.  

 



 

  

J. Construction Fence: Before construction operations begin, Contractor 

shall provide a chain link construction fence, 2.1m (seven feet) 

minimum height, around the construction area indicated on the drawings. 

Provide gates as required for access with necessary hardware, including 

hasps and padlocks. Fasten fence fabric to terminal posts with tension 

bands and to line posts and top and bottom rails with tie wires spaced 

at maximum 375mm (15 inches). Bottom of fences shall extend to 25mm 

(one inch) above grade. Remove the fence when directed by COTR. 

 When a portion of the building is turned over to Contractor, Contractor 

shall accept entire responsibility therefore.  

1. Contractor shall maintain a minimum temperature of 4 degrees C (40 

degrees F) at all times, except as otherwise specified.  

2. Contractor shall maintain in operating condition existing fire 

protection and alarm equipment. In connection with fire alarm 

equipment, Contractor shall make arrangements for pre-inspection of 

site with Fire Department or Company (Department of Veterans Affairs 

or municipal) whichever will be required to respond to an alarm from 

Contractor's employee or watchman.  

K. Utilities Services: Maintain existing utility services for Medical 

Center at all times. Provide temporary facilities, labor, materials, 

equipment, connections, and utilities to assure uninterrupted services. 

Where necessary to cut existing water, steam, gases, sewer or air 

pipes, or conduits, wires, cables, etc. of utility services or of fire 

protection systems and communications systems (including telephone), 

they shall be cut and capped at suitable places where shown; or, in 

absence of such indication, where directed by COTR.  

1. No utility service such as water, gas, steam, sewers or electricity, 

or fire protection systems and communications systems may be 

interrupted without prior approval of COTR. Electrical work shall be 

accomplished with all affected circuits or equipment de-energized. 

When an electrical outage cannot be accomplished, work on any 

energized circuits or equipment shall not commence without the 

Medical Center Director’s prior knowledge and written approval. 

Refer to specification Sections 26 05 11, REQUIREMENTS FOR 

ELECTRICAL INSTALLATIONS, 27 05 11 REQUIREMENTS FOR COMMUNICATIONS 



 

  

INSTALLATIONS and 28 05 11, REQUIREMENTS FOR ELECTRONIC SAFETY AND 

SECURITY INSTALLATIONS for additional requirements. 

2. Contractor shall submit a request to interrupt any such services to 

COTR, in writing, 48 hours in advance of proposed interruption. 

Request shall state reason, date, exact time of, and approximate 

duration of such interruption.  

3. Contractor will be advised (in writing) of approval of request, or 

of which other date and/or time such interruption will cause least 

inconvenience to operations of Medical Center. Interruption time 

approved by Medical Center may occur at other than Contractor's 

normal working hours.  

4. Major interruptions of any system must be requested, in writing, at 

least 15 calendar days prior to the desired time and shall be 

performed as directed by the COTR.  

5. In case of a contract construction emergency, service will be 

interrupted on approval of COTR. Such approval will be confirmed in 

writing as soon as practical.  

L. Abandoned Lines: All service lines such as wires, cables, conduits, 

ducts, pipes and the like, and their hangers or supports, which are to 

be abandoned shall be entirely removed and capped or plugged at the 

nearest main.  Openings left by removal of such items shall be filled 

immediately.  They shall be filled in a manner that maintains fire 

ratings, smoke separations, and other required separations intact.  

Openings in finished areas shall be patched to match material, finish 

and color of adjacent areas.  

M. To minimize interference of construction activities with flow of 

Medical Center traffic, comply with the following:  

1. Keep roads, walks and entrances to grounds, to parking and to 

occupied areas of buildings clear of construction materials, debris 

and standing construction equipment and vehicles.   

2. Method and scheduling of required cutting, altering and removal of 

existing roads; walks and entrances must be approved by the COTR.  



 

  

N. Coordinate the work for this contract with other construction 

operations as directed by COTR. This includes the scheduling of traffic 

and the use of roadways, as specified in Article, USE OF ROADWAYS.  

O. Contractor shall hold weekly construction meetings on-site at a location 

to be determined by the COTR. Contractor shall provide computer 

generated minutes of all meetings and shall distribute minutes to all 

participants within two (2) working days after said meeting. Electronic 

submission of minutes is required in addition to one hard copy to the 

COTR. 

P. Daily logs shall be electronically submitted on a daily basis to the 

COTR for all construction personnel, all materials brought on-site that 

day, work performed on that day, the weather for the day including 

temperature, precipitation (form and amounts) sunny, cloudy, windy or 

calm as well as any contacts made that day. Sample log may be provided, 

if requested, in electronic format to the contractor for his 

distribution and use. 

 

1.6 ALTERATIONS  

A. Survey: Before any work is started, the Contractor shall make a 

thorough survey with the COTR of areas of buildings in which 

alterations occur and areas which are anticipated routes of access, and 

furnish a report, signed by both to the Contracting Officer. This 

report shall list by rooms and spaces: 

1. Existing condition and types of resilient flooring, doors, windows, 

walls and other surfaces not required to be altered throughout 

affected areas of building.  

2. Existence and conditions of items required by drawings to be either 

reused or relocated, or both. 

3. Shall note any discrepancies between drawings and existing 

conditions at site.  

4. Shall designate areas for working space, materials storage and 

routes of access to areas within buildings where alterations occur 

and which have been agreed upon by Contractor and COTR.  



 

  

B. Any items required by drawings to be either reused or relocated or 

both, found during this survey to be nonexistent, or in opinion of COTR  

to be in such condition that their use is impossible or impractical, 

shall be furnished and/or replaced by Contractor with new items in 

accordance with specifications which will be furnished by Government. 

Provided the contract work is changed by reason of this subparagraph B, 

the contract will be modified accordingly, under provisions of clause 

entitled "DIFFERING SITE CONDITIONS" (FAR 52.236-2) and "CHANGES" (FAR 

52.243-4 and VAAR 852.236-88).  

C. Re-Survey: Thirty days before expected partial or final inspection 

date, the Contractor and COTR together shall make a thorough re-survey 

of the areas of buildings involved. They shall furnish a report on 

conditions then existing as compared with conditions of same as noted 

in first condition survey report:  

1. Re-survey report shall also list any damage caused by Contractor 

despite protection measures; and, will form basis for determining 

extent of repair work required of Contractor to restore damage 

caused by Contractor's workers in executing work of this contract.  

D. Protection: Provide the following protective measures:  

1. Wherever existing roof surfaces are disturbed they shall be 

protected against water infiltration. In case of leaks, they shall 

be repaired immediately upon discovery.  

2. Temporary protection against damage for portions of existing 

structures and grounds where work is to be done, materials handled 

and equipment moved and/or relocated.  

3. Protection of interior of existing structures at all times, from 

damage, dust and weather inclemency. Wherever work is performed, 

floor surfaces that are to remain in place shall be adequately 

protected prior to starting work, and this protection shall be 

maintained intact until all work in the area is completed.  

1.7 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work removed and from demolition 

shall be disposed of as follows:  



 

  

1. Reserved items which are to remain property of the Government are 

identified by attached tags or noted on drawings or in 

specifications as items to be stored. Items that remain property of 

the Government shall be removed or dislodged from present locations 

in such a manner as to prevent damage which would be detrimental to 

re-installation and reuse. Store such items where directed by COTR.  

2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from Medical Center. 

3. Items of portable equipment and furnishings located in rooms and 

spaces in which work is to be done under this contract shall remain 

the property of the Government. When rooms and spaces are vacated by 

the Department of Veterans Affairs during the alteration period, 

such items which are NOT required by drawings and specifications to 

be either relocated or reused will be removed by the Government in 

advance of work to avoid interfering with Contractor's operation.  

4. PCB Transformers and Capacitors: The Contractor shall be responsible 

for disposal of the Polychlorinated Biphenyl (PCB) transformers and 

capacitors. The transformers and capacitors shall be taken out of 

service and handled in accordance with the procedures of the 

Environmental Protection Agency (EPA) and the Department of 

Transportation (DOT) as outlined in Code of Federal Regulation 

(CFR), Titled 40 and 49 respectively. The EPA's Toxic Substance 

Control Act (TSCA) Compliance Program Policy Nos. 6-PCB-6 and 

6-PCB-7 also apply. Upon removal of PCB transformers and capacitors 

for disposal, the "originator" copy of the Uniform Hazardous Waste 

Manifest (EPA Form 8700-22), along with the Uniform Hazardous Waste 

Manifest Continuation Sheet (EPA Form 8700-22A) shall be returned to 

the COTR who will annotate the contract file and transmit the 

Manifest to the Medical Center's Chief.  

a. Copies of the following listed CFR titles may be obtained from 

the Government Printing Office: 

40 CFR 261........Identification and Listing of Hazardous Waste  

40 CFR 262........Standards Applicable to Generators of Hazardous 

Waste  



 

  

40 CFR 263........Standards Applicable to Transporters of 

Hazardous Waste  

40 CFR 761........PCB Manufacturing, Processing, Distribution in 

Commerce, and use Prohibitions 

49 CFR 172........Hazardous Material tables and Hazardous 

Material Communications Regulations  

49 CFR 173........Shippers - General Requirements for Shipments 

and Packaging  

49 CRR 173........Subpart A General  

49 CFR 173........Subpart B Preparation of Hazardous Material for 

Transportation  

49 CFR 173........Subpart J Other Regulated Material; Definitions 

and Preparation  

TSCA..............Compliance Program Policy Nos. 6-PCB-6 and 

6-PCB-7  

 

1.8 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 

IMPROVEMENTS  

A. The Contractor shall preserve and protect all structures, equipment, 

and vegetation (such as trees, shrubs, and grass) on or adjacent to the 

work site, which are not to be removed and which do not unreasonably 

interfere with the work required under this contract. The Contractor 

shall only remove trees when specifically authorized to do so, and 

shall avoid damaging vegetation that will remain in place. If any limbs 

or branches of trees are broken during contract performance, or by the 

careless operation of equipment, or by workers, the Contractor shall 

trim those limbs or branches with a clean cut and paint the cut with a 

tree-pruning compound as directed by the Contracting Officer.  

B. The Contractor shall protect from damage all existing improvements and 

utilities at or near the work site and on adjacent property of a third 

party, the locations of which are made known to or should be known by 

the Contractor. The Contractor shall repair any damage to those 

facilities, including those that are the property of a third party, 



 

  

resulting from failure to comply with the requirements of this contract 

or failure to exercise reasonable care in performing the work. If the 

Contractor fails or refuses to repair the damage promptly, the 

Contracting Officer may have the necessary work performed and charge 

the cost to the Contractor. 

(FAR 52.236-9) 

B. Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for 

additional requirements on protecting vegetation, soils and the 

environment. Refer to Articles, "Alterations", "Restoration", and 

"Operations and Storage Areas" for additional instructions concerning 

repair of damage to structures and site improvements. 

 

1.9 RESTORATION  

A. Remove, cut, alter, replace, patch and repair existing work as 

necessary to install new work. Except as otherwise shown or specified, 

do not cut, alter or remove any structural work, and do not disturb any 

ducts, plumbing, steam, gas, or electric work without approval of the 

COTR. Existing work to be altered or extended and that is found to be 

defective in any way, shall be reported to the COTR before it is 

disturbed. Materials and workmanship used in restoring work shall 

conform in type and quality to that of original existing construction, 

except as otherwise shown or specified.  

B. Upon completion of contract, deliver work complete and undamaged. 

Existing work (walls, ceilings, partitions, floors, mechanical and 

electrical work, lawns, paving, roads, walks, etc.) disturbed or 

removed as a result of performing required new work, shall be patched, 

repaired, reinstalled, or replaced with new work, and refinished and 

left in as good condition as existed before commencing work.  

C. At Contractor's own expense, Contractor shall immediately restore to 

service and repair any damage caused by Contractor's workers to 

existing piping and conduits, wires, cables, etc., of utility services 

or of fire protection systems and communications systems (including 

telephone) which are indicated on drawings and which are not scheduled 

for discontinuance or abandonment.  



 

  

D. Expense of repairs to such utilities and systems not shown on drawings 

or locations of which are unknown will be covered by adjustment to 

contract time and price in accordance with clause entitled "CHANGES" 

(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR 

52.236-2).  

 

1.10 PHYSICAL DATA  

A. Data and information furnished or referred to below is for the 

Contractor's information.  Neither the Government nor the Architect-

Engineer shall not be responsible for any interpretation of or 

conclusion drawn from the data or information by the Contractor. 

 

1. Boring samples and geotechnical information and investigation 

provided by Hardin-Kight Associates, Inc., Glen Burnie, MD.  

(FAR 52.236-4) 

B. Government does not guarantee that other materials will not be 

encountered nor that proportions, conditions or character of several 

materials will not vary from those indicated by explorations. Bidders 

are expected to examine site of work and logs of borings; and, after 

investigation, decide for themselves character of materials and make 

their bids accordingly. Upon proper application to Department of 

Veterans Affairs, bidders will be permitted to make subsurface 

explorations of their own at site.  

 

 

1.11 PROFESSIONAL SURVEYING SERVICES  

 A registered professional land surveyor or registered civil engineer 

whose services are retained and paid for by the Contractor shall 

perform services specified herein and in other specification sections. 

The Contractor shall certify that the land surveyor or civil engineer 

is not one who is a regular employee of the Contractor, and that the 

land surveyor or civil engineer has no financial interest in this 

contract. 

 

1.12 LAYOUT OF WORK  

A. The Contractor shall lay out the work and shall be responsible for all 

measurements in connection with the layout. The Contractor shall 

furnish, at Contractor's own expense, all stakes, templates, platforms, 



 

  

equipment, tools, materials, and labor required to lay out any part of 

the work. The Contractor shall be responsible for executing the work to 

the lines and grades that may be established or indicated by the 

Contracting Officer. The Contractor shall also be responsible for 

maintaining and preserving all stakes and other marks established by 

the Contracting Officer until authorized to remove them. If such marks 

are destroyed by the Contractor or through Contractor's negligence 

before their removal is authorized, the Contracting Officer may replace 

them and deduct the expense of the replacement from any amounts due or 

to become due to the Contractor.  

(FAR 52.236-17) 

B. Establish and plainly mark lines and grades that are reasonably 

necessary to properly assure that location, orientation, and elevations 

established for such structure and in accordance with lines and 

elevations shown on contract drawings.   

C. Following completion of general mass excavation and before any other 

permanent work is performed, establish and plainly mark (through use of 

appropriate batter boards or other means) sufficient additional survey 

control points or system of points as may be necessary to assure proper 

alignment, orientation, and grade of all major features of work. Survey 

shall include, but not be limited to, location of lines and grades of 

footings, exterior walls, center lines of columns in both directions, 

major utilities and elevations of floor slabs:  

1. Such additional survey control points or system of points thus 

established shall be checked and certified by a registered land 

surveyor or registered civil engineer. Furnish such certification to 

the COR before any work (such as footings, floor slabs, columns, 

walls, utilities and other major controlling features) is placed.  

D. During progress of work, and particularly as work progresses from floor 

to floor, Contractor shall have line grades and plumbness of all major 

form work checked and certified by a registered land surveyor or 

registered civil engineer as meeting requirements of contract drawings. 

Furnish such certification to the COR before any major items of 

concrete work are placed. In addition, Contractor shall also furnish to 

the COR certificates from a registered land surveyor or registered 



 

  

civil engineer that the following work is complete in every respect as 

required by contract drawings. 

1. Lines of each building and/or addition.  

2. Elevations of bottoms of footings and tops of floors of each 

building and/or addition.  

3. Lines and elevations of sewers and of all outside distribution 

systems. 

E. Whenever changes from contract drawings are made in line or grading 

requiring certificates, record such changes on a reproducible drawing 

bearing the registered land surveyor or registered civil engineer seal, 

and forward these drawings upon completion of work to COR. 

F. The Contractor shall perform the surveying and layout work of this and 

other articles and specifications in accordance with the provisions of 

Article "Professional Surveying Services".  

 

1.13 AS-BUILT DRAWINGS 

A. The contractor shall maintain two full size sets of as-built drawings 

which will be kept current during construction of the project, to 

include all contract changes, modifications and clarifications. 

B. All variations shall be shown in the same general detail as used in the 

contract drawings. To insure compliance, as-built drawings shall be 

made available for the COTR's review, as often as requested. 

C. Contractor shall deliver two approved completed sets of as-built 

drawings to the COTR within 15 calendar days after each completed phase 

and after the acceptance of the project by the COTR. 

D. Paragraphs A, B, & C shall also apply to all shop drawings. 

 

1.14 USE OF ROADWAYS 

 For hauling, use only established public roads and roads on Medical 

Center property and, when authorized by the COTR, such temporary roads 

which are necessary in the performance of contract work. Temporary 



 

  

roads shall be constructed by the Contractor at Contractor's expense. 

When necessary to cross curbing, sidewalks, or similar construction, 

they must be protected by well-constructed bridges. 

1.15 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT  

A. Use of new installed mechanical and electrical equipment to provide 

heat, ventilation, plumbing, light and power will be permitted subject 

to compliance with the following provisions:  

1. Permission to use each unit or system must be given by COTR. If the 

equipment is not installed and maintained in accordance with the 

following provisions, the COTR will withdraw permission for use of 

the equipment.  

2. Electrical installations used by the equipment shall be completed in 

accordance with the drawings and specifications to prevent damage to 

the equipment and the electrical systems, i.e. transformers, relays, 

circuit breakers, fuses, conductors, motor controllers and their 

overload elements shall be properly sized, coordinated and adjusted. 

Voltage supplied to each item of equipment shall be verified to be 

correct and it shall be determined that motors are not overloaded. 

The electrical equipment shall be thoroughly cleaned before using it 

and again immediately before final inspection including vacuum 

cleaning and wiping clean interior and exterior surfaces.  

3. Units shall be properly lubricated, balanced, and aligned. 

Vibrations must be eliminated.  

4. Automatic temperature control systems for preheat coils shall 

function properly and all safety controls shall function to prevent 

coil freeze-up damage.  

5. The air filtering system utilized shall be that which is designed 

for the system when complete, and all filter elements shall be 

replaced at completion of construction and prior to testing and 

balancing of system. 

6. All components of heat production and distribution system, metering 

equipment, condensate returns, and other auxiliary facilities used 

in temporary service shall be cleaned prior to use; maintained to 



 

  

prevent corrosion internally and externally during use; and cleaned, 

maintained and inspected prior to acceptance by the Government.  

B. Prior to final inspection, the equipment or parts used which show wear 

and tear beyond normal, shall be replaced with identical replacements, 

at no additional cost to the Government.  

C. This paragraph shall not reduce the requirements of the mechanical and 

electrical specifications sections.  

 

1.16 TEMPORARY TOILETS  

 Provide where directed, (for use of all Contractor's workers) ample 

temporary sanitary toilet accommodations with suitable sewer and water 

connections; or, when approved by COTR, provide suitable dry closets 

where directed. Keep such places clean and free from flies, and all 

connections and appliances connected therewith are to be removed prior 

to completion of contract, and premises left perfectly clean.  

 

1.17 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably required amounts of utilities 

available to the Contractor from existing outlets and supplies, as 

specified in the contract at no cost to the Contractor. The Contractor 

shall carefully conserve any utilities furnished without charge.  

B. The Contractor, at Contractor's expense and in a workmanlike manner 

satisfactory to the Contracting Officer, shall install and maintain all 

necessary temporary connections and distribution lines, and all meters 

required to measure the amount of electricity used for the purpose of 

determining charges. Before final acceptance of the work by the 

Government, the Contractor shall remove all the temporary connections, 

distribution lines, meters, and associated paraphernalia.  

C. Heat: Furnish temporary heat necessary to prevent injury to work and 

materials through dampness and cold. Use of open salamanders or any 

temporary heating devices which may be fire hazards or may smoke and 

damage finished work, will not be permitted. Maintain minimum 

temperatures as specified for various materials:  



 

  

1. Obtain heat by connecting to Medical Center heating distribution 

system.  

D. Electricity (for Construction and Testing):  

1. Obtain electricity by connecting to the Medical Center electrical 

distribution system at location determined by the COTR. Electricity 

is available at no cost to the Contractor.  

E. Water (for Construction and Testing): Furnish temporary water service. 

1. Obtain water by connecting to the Medical Center water distribution 

system. Provide reduced pressure backflow preventer at each 

connection. Water is available at no cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve 

water-use so none is wasted. Failure to stop leakage or other wastes 

will be cause for revocation (at COTR’s discretion) of use of water 

from Medical Center's system.  

 

1.18 NEW TELEPHONE EQUIPMENT 

 The contractor shall coordinate with the work of installation of 

telephone equipment by others. This work shall be completed before the 

building is turned over to VA. 

 

1.19 TESTS  

A. Pre-test mechanical and electrical equipment and systems and make 

corrections required for proper operation of such systems before 

requesting final tests. Final test will not be conducted unless 

pre-tested.  

B. Conduct final tests required in various sections of specifications in 

presence of an authorized representative of the Contracting Officer. 

Contractor shall furnish all labor, materials, equipment, instruments, 

and forms, to conduct and record such tests.  

C. Mechanical and electrical systems shall be balanced, controlled and 

coordinated. A system is defined as the entire complex which must be 

coordinated to work together during normal operation to produce results 



 

  

for which the system is designed. For example, air conditioning supply 

air is only one part of entire system which provides comfort conditions 

for a building. Other related components are return air, exhaust air, 

steam, chilled water, refrigerant, hot water, controls and electricity, 

etc. Another example of a complex which involves several components of 

different disciplines is a boiler installation. Efficient and 

acceptable boiler operation depends upon the coordination and proper 

operation of fuel, combustion air, controls, steam, feedwater, 

condensate and other related components.  

D. All related components as defined above shall be functioning when any 

system component is tested. Tests shall be completed within a 

reasonably short period of time during which operating and 

environmental conditions remain reasonably constant.  

E. Individual test result of any component, where required, will only be 

accepted when submitted with the test results of related components and 

of the entire system.  

 

1.20 INSTRUCTIONS  

A. Contractor shall furnish Maintenance and Operating manuals and verbal 

instructions when required by the various sections of the 

specifications and as hereinafter specified.  

B. Manuals: Maintenance and operating manuals (four copies each) for each 

separate piece of equipment shall be delivered to the COTR coincidental 

with the delivery of the equipment to the job site. Manuals shall be 

complete, detailed guides for the maintenance and operation of 

equipment. They shall include complete information necessary for 

starting, adjusting, maintaining in continuous operation for long 

periods of time and dismantling and reassembling of the complete units 

and sub-assembly components. Manuals shall include an index covering 

all component parts clearly cross-referenced to diagrams and 

illustrations. Illustrations shall include "exploded" views showing and 

identifying each separate item. Emphasis shall be placed on the use of 

special tools and instruments. The function of each piece of equipment, 

component, accessory and control shall be clearly and thoroughly 

explained. All necessary precautions for the operation of the equipment 

and the reason for each precaution shall be clearly set forth. Manuals 



 

  

must reference the exact model, style and size of the piece of 

equipment and system being furnished. Manuals referencing equipment 

similar to but of a different model, style, and size than that 

furnished will not be accepted.  

C. Instructions: Contractor shall provide qualified, factory-trained 

manufacturers' representatives to give detailed instructions to 

assigned Department of Veterans Affairs personnel in the operation and 

complete maintenance for each piece of equipment. All such training 

will be at the job site. These requirements are more specifically 

detailed in the various technical sections. Instructions for different 

items of equipment that are component parts of a complete system, shall 

be given in an integrated, progressive manner. All instructors for 

every piece of component equipment in a system shall be available until 

instructions for all items included in the system have been completed. 

This is to assure proper instruction in the operation of inter-related 

systems. All instruction periods shall be at such times as scheduled by 

the COTR and shall be considered concluded only when the COTR is 

satisfied in regard to complete and thorough coverage. The Department 

of Veterans Affairs reserves the right to request the removal of, and 

substitution for, any instructor who, in the opinion of the COTR, does 

not demonstrate sufficient qualifications in accordance with 

requirements for instructors above.  

 

1.21 GOVERNMENT-FURNISHED PROPERTY  

A. The Government shall deliver to the Contractor, the 

Government-furnished property shown on the Schedule.  

B. Equipment furnished by Government to be installed by Contractor will be 

furnished to Contractor at the Medical Center. 

C. Storage space for equipment will be provided by the Government and the 

Contractor shall be prepared to unload and store such equipment therein 

upon its receipt at the Medical Center.  

D. Notify COTR in writing, 60 days in advance, of date on which Contractor 

will be prepared to receive equipment furnished by Government. 



 

  

Arrangements will then be made by the Government for delivery of 

equipment.  

1. Immediately upon delivery of equipment, Contractor shall arrange for 

a joint inspection thereof with a representative of the Government. 

At such time the Contractor shall acknowledge receipt of equipment 

described, make notations, and immediately furnish the Government 

representative with a written statement as to its condition or 

shortages.  

2. Contractor thereafter is responsible for such equipment until such 

time as acceptance of contract work is made by the Government.  

E. Equipment furnished by the Government will be delivered in a partially 

assembled (knock down) condition in accordance with existing standard 

commercial practices, complete with all fittings, fastenings, and 

appliances necessary for connections to respective services installed 

under contract. All fittings and appliances (i.e., couplings, ells, 

tees, nipples, piping, conduits, cables, and the like) necessary to 

make the connection between the Government furnished equipment item and 

the utility stub-up shall be furnished and installed by the contractor 

at no additional cost to the Government.  

F. Completely assemble and install the Government furnished equipment in 

place ready for proper operation in accordance with specifications and 

drawings.  

G. Furnish supervision of installation of equipment at construction site 

by qualified factory trained technicians regularly employed by the 

equipment manufacturer. 

 

1.22 RELOCATED ITEMS  

A. Contractor shall disconnect, dismantle as necessary, remove and 

reinstall in new location, all existing items indicated by symbol "R" 

or otherwise shown to be relocated by the Contractor.  

B. Perform relocation of such equipment or items at such times and in such 

a manner as directed by the COTR.  



 

  

C. Suitably cap existing service lines, such as steam, condensate return, 

water, drain, gas, and/or electrical, whenever such lines are 

disconnected from equipment to be relocated. Remove abandoned lines in 

finished areas and cap as specified herein before under paragraph 

"Abandoned Lines".  

D. Provide all mechanical and electrical service connections, fittings, 

fastenings and any other materials necessary for assembly and 

installation of relocated equipment; and leave such equipment in proper 

operating condition.  

E. All service lines such as noted above for relocated equipment shall be 

in place at point of relocation ready for use before any existing 

equipment is disconnected. Make relocated existing equipment ready for 

operation or use immediately after reinstallation.  

 

1.23 CONSTRUCTION SIGN  

A. Provide a Construction Sign where directed by the Resident Engineer. 

All wood members shall be of framing lumber. Cover sign frame with 0.7 

mm (24 gage) galvanized sheet steel nailed securely around edges and on 

all bearings. Provide three 100 by 100 mm (4 inch by 4 inch) posts (or 

equivalent round posts) set 1200 mm (four feet) into ground. Set bottom 

of sign level at 900 mm (three feet) above ground and secure to posts 

with through bolts. Make posts full height of sign. Brace posts with 50 

x 100 mm (two by four inch) material as directed.  

B. Paint all surfaces of sign and posts two coats of white gloss paint. 

Border and letters shall be of black gloss paint, except project title 

which shall be blue gloss paint.  

C. Maintain sign and remove it when directed by the Resident Engineer.  

D. Detail Drawing of construction sign showing required legend and other 

characteristics of sign is shown on the drawings.  

 

1.24 SAFETY SIGN  

A. Provide a Safety Sign where directed by COTR. Face of sign shall be 19 

mm (3/4 inch) thick exterior grade plywood. Provide two 100 mm by 100 



 

  

mm (four by four inch) posts extending full height of sign and 900 mm 

(three feet) into ground. Set bottom of sign level at 1200 mm (four 

feet) above ground.  

B. Paint all surfaces of Safety Sign and posts with one prime coat and two 

coats of white gloss paint. Letters and design shall be painted with 

gloss paint of colors noted.  

C. Maintain sign and remove it when directed by COTR.  

D. Standard Detail Drawing Number SD10000-02(Found on VA TIL) of safety 

sign showing required legend and other characteristics of sign is shown 

on the drawings.  

E. Post the number of accident free days on a daily basis. 

  

1.25 PHOTOGRAPHIC DOCUMENTATION  

A. During the construction period through completion, provide 

comprehensive photographic documentation of construction process 

progressively and at selected milestones. High definition video 

documentation of selected dynamic events will be required. 

Documentation shall be inclusive of electronic indexing, navigation, 

hosting, storage and remote access, as applicable, throughout 

construction. The Contractor shall support, security of information and 

technological requirements related to the documentation. The commercial 

photographer or the subcontractor used for this work shall meet the 

following qualifications:  

 

1. Demonstrable minimum experience of five (5) years in operation 

providing documentation and advanced indexing/navigation systems 

including a representative portfolio of construction projects of 

similar type, size, duration and complexity as the Project. 

2. Proficiency in the execution of digital photography, videography and 

web camera systems’ configuration, including use and knowledge of 

associated equipment. 

3. In-house programming division for customizable documentation 

solutions required. 

4. At least TEN (10) references. 

5. Demonstrable ability and current capacity for both data and 

personnel to service and conform to this specification on multiple 



 

  

projects, simultaneously, in this area. Contractor must have a local 

office within 80 miles of the Project site and be able to respond to 

site visit requests with qualified personnel within FOUR (4) hours 

of notice 

 

B. Documentation platform and delivery method: 

1. Photographic Documentation: 

a. Documentation indexing and navigation system will utilize actual 

construction drawings (project plans) or equivalent as the basis 

for an interactive on-line interface. 

 

b. For all photographic documentation referenced herein, indexing 

and navigation must be organized by both time (date-stamped) and 

location throughout the Project. 

 

c. Access interface will include multiple active projects per user, 

if applicable. 

 

d. Access interface will provide recent documentation activity 

summaries per project.  Direct access to project plans and shoots 

will be possible from summary display. 

 

e. Access interface will provide a map view that pinpoints the 

physical location of each project accessible by the user. Direct 

access to project plans and shoots will be possible from the map 

view. 

 

f. Documentation activity can be queried by date range via activity 

searches. 

 

g. Documentation will combine indexing and navigation system with 

inspection-grade high-resolution digital photography performed by 

Contractor, designed to capture actual conditions throughout 

construction and at critical milestones. 

   

h. Contractor documentation will be accessible on-line within 24 

hours after each shoot, through the use of an Internet 

connection.  

 

 

i. Documentation will allow for multiple-user access, 

simultaneously, on-line.   

 

j. Access shall adhere to industry standards for information 

security and protection of data.  

  

k. Multi-tiered access levels shall be achievable through use of 



 

  

individual passwords, if applicable.  Users of a sufficient tier 

will be able to identify other authorized users on each project 

 

l. Online interface will provide a summary view of the documentation 

within a project by project plan and by shoot. Direct access to 

project plans and shoots will be possible from each project 

summary view. 

 

m. Online interface will allow users to upload Client’s own digital 

photographic images to the documentation indexing and navigation 

system.   

i. Users will be able to link images to the project floor 

plans for customized location-based indexing. 

ii. The acting user will be able define permissions and access 

to uploaded images. Access, per image, can be set to either 

(1) the acting user only, (2) all project users or a (3) 

subset of project users. 

 

n. Online interface will allow users to upload files to the 

documentation indexing and navigation system.  Supported file 

formats will include, at minimum, PDF, Microsoft Word documents, 

and Microsoft Excel spreadsheets, Microsoft PowerPoint 

presentations, JPEG, PNG. GIF, MPEG and Folders. 

i. Users will be able to link files to the project floor plans 

for customized location-based indexing. 

ii. The acting user will be able define permissions and access 

to uploaded files. Access, per file, can be set to either 

(1) the acting user only, (2) all project users or a (3) 

subset of project users. 

 

o. Online interface will provide a repository where users can upload 

and store digital photographic images and other files for the 

Project, separate from the construction drawings. 

 

p. Online interface will allow users to comment (privately or 

publically) on images, shoots and projects. 

i. Through integrated reporting functionality, users can 

generate custom reports per image or on a collection of 

images (“image reports”), including their associated 

comments.  Image reports are exportable in PDF format or as 

a standalone hyperlink. 

ii. All image reports will identify the time, date and location 

of each image, and will include associated comments that 

can be archived indefinitely.   

iii. The administrator user will be able to restrict commenting 

functions.  Commenting permissions, per user, can be set to 

either (1) read/write, (2) read only or (3) no read/no 

write permissions. 

 



 

  

q. Online interface will allow users to create customizable tags 

that can be utilized with the integrated reporting functionality 

to generate issue-specific image reports.  

i. These reports must be made available through PDF export and 

a standalone link.  

ii. All image reports will identify the time, date and location 

of each image, and will include associated comments that 

can be archived indefinitely. 

   

r. Online interface will allow users to mark-up images using 

integrated annotation functionality. 

 

s. Online interface will allow users to sort specific sets of images 

into custom albums. 

i. Users will be able to select one or more images to create 

new custom albums.  

ii. Users will be able to add images to their existing custom 

albums. 

iii. Custom albums can contain a combination of Contractor and 

Client images. 

t. Online interface will support batch actions by allowing users to 

multi-select images and other files for viewing, exporting and 

saving. 

 

u. Online interface will allow users to tag images as “Favorites”. 

Users will be able to view all of their “Favorite” images from a 

centralized location. 

  

2. Video documentation: 

a. Video documentation must be recorded in no less that 1920 x 

1080p HD video format with 16:9 Aspect Ratio. Documentation 

will be delivered as a Permanent Record in the format(s) 

described in Part 1.31 §J of this specification. 

b. Documentation will be integrated with the Permanent Record of 

the digital photographic documentation for the Project. 

c. All on-site training requirements will be videotaped. 

d. Three copies of each training event will be provided on DVD 

disks. The disks will be marked with the project number, 

project name, type of training, and date of training. 

C. Photographic documentation elements: 

1. Each digital image shall be taken with a professional grade camera 

with minimum size of 6 megapixels (MP) capable of producing 

200x250mm (8 x 10 inch) prints with a minimum of 2272 x 1704 pixels 

and 400x500mm (16 x 20 inch) prints with a minimum 2592 x 1944 

pixels.  



 

  

2. Indexing and navigation system shall utilize actual AUTOCAD 

construction drawings, making such drawings interactive on an on-

line interface.  For all documentation referenced herein, indexing 

and navigation must be organized by both time (date-stamped) and 

location throughout the project. 

3. Documentation shall combine indexing and navigation system with 

inspection-grade digital photography designed to capture actual 

conditions throughout construction and at critical milestones.  

Documentation shall be accessible on-line through use of an internet 

connection. Documentation shall allow for secure multiple-user 

access, simultaneously, on-line. 

4. Before construction, the building pad, adjacent streets, roadways, 

parkways, driveways, curbs, sidewalks, landscaping, adjacent 

utilities and adjacent structures surrounding the building pad and 

site shall be documented. Overlapping photographic techniques shall 

be used to insure maximum coverage. Indexing and navigation 

accomplished through interactive architectural drawings.  Integrated 

commenting and tagging will allow for indication and isolation of 

issues on the interactive plan and for report generation including, 

per report, issue image, index number, date and depiction of issue 

location on the floor plan or site plan. If site work or pad 

preparation is extensive, this documentation may be required 

immediately before construction and at several pre-determined 

intervals before building work commences. 

5. Construction progress for all trades shall be tracked at pre-

determined intervals, but not less than once every thirty (30) 

calendar days (“Progressions”).  Progression documentation shall 

track both the exterior and interior construction of the building.  

Exterior Progressions shall track 360 degrees around the site and 

each building.  Interior Progressions shall track interior 

improvements beginning when stud work commences and continuing until 

Project completion. Indexing and navigation accomplished through 

interactive architectural drawings.  Integrated commenting and 

tagging will allow for indication and isolation of issues on the 

interactive plan and for report generation including, per report, 

issue image, index number, date and depiction of issue location on 

the floor plan or site plan. 

6. As-built condition of pre-slab utilities and site utilities shall be 

documented prior to pouring slabs, placing concrete and/or 

backfilling.  This process shall include all underground and in-slab 

utilities within the building(s) envelope(s) and utility runs in the 

immediate vicinity of the building(s) envelope(s).  This may also 

include utilities enclosed in slab-on-deck in multi-story buildings. 

Overlapping photographic techniques shall be used to insure maximum 

coverage. Indexing and navigation accomplished through interactive 

site utility plans. Integrated commenting and tagging will allow for 



 

  

indication and isolation of issues on the interactive plan and for 

report generation including, per report, issue image, index number, 

date and depiction of issue location on the floor plan or site plan. 

7. As-built conditions of mechanical, electrical, plumbing and all 

other systems shall be documented post-inspection and pre-

insulation, sheet rock or dry wall installation or as near to this 

milestone as is reasonably possible.  This process shall include all 

finished systems located in the walls and ceilings of all buildings 

at the Project. Overlapping photographic techniques shall be used to 

insure maximum coverage.  Indexing and navigation accomplished 

through interactive architectural drawings. Integrated commenting 

and tagging will allow for indication and isolation of issues on the 

interactive plan and for report generation including, per report, 

issue image, index number, date and depiction of issue location on 

the floor plan or site plan. 

8. As-built conditions of exterior skin and elevations shall be 

documented with an increased concentration of digital photographs as 

directed by the COR in order to capture pre-determined focal points, 

such as waterproofing, window flashing, radiused steel work, 

architectural or Exterior Insulation and Finish Systems (EIFS) 

detailing. Overlapping photographic techniques shall be used to 

insure maximum coverage. Indexing and navigation accomplished 

through interactive elevations or elevation details. Integrated 

commenting and tagging will allow for indication and isolation of 

issues on the interactive plan and for report generation including, 

per report, issue image, index number, date and depiction of issue 

location on the floor plan or site plan. 

9. As-built finished conditions of the interior of each building 

including floors, ceilings and walls shall be documented at 

certificate of occupancy or equivalent, or just prior to occupancy, 

or both, as directed by the COR. Overlapping photographic techniques 

shall be used to insure maximum coverage. Indexing and navigation 

accomplished through interactive architectural drawings. Integrated 

commenting and tagging will allow for indication and isolation of 

issues on the interactive plan and for report generation including, 

per report, issue image, index number, date and depiction of issue 

location on the floor plan or site plan 

10. Miscellaneous events that occur during any Contractor site visit, 

or events captured by the Department of Veterans Affairs 

independently, shall be dated, labeled and inserted into a Section 

in the navigation structure entitled “Slideshows,” allowing this 

information to be stored in the same “place” as the formal scope. 

11. Customizable project-specific digital photographic documentation of 

other details or milestones. Indexing and navigation accomplished 

through interactive architectural plans. 



 

  

12. Four (4) Sets of Regular Interior Progressions that captures each 

major wall to begin at time of substantial framing, with the final 

progression occurring at the finished condition of the interior, or 

as directed by the COR. 

13. Monthly (29 max) exterior progressions (360 degrees around the 

project) and slideshows (all elevations and building envelope).  The 

slideshows allow for the inclusion of the Department of Veterans 

Affairs pictures, aerial photographs, and timely images which do not 

fit into any regular monthly photo path. 

14. Weekly (21 Max) Site Progressions - Photographic documentation 

capturing the project at different stages of construction. These 

progressions shall capture underground utilities, excavation, 

grading, backfill, landscaping, and road construction throughout the 

duration of the project. 

15. Regular (8 max) interior progressions of all walls of the entire 

project to begin at time of substantial framed or as directed by the 

COR through to completion. 

16. Detailed Site Survey Exact-Built (pre-construction). The pre-

construction site survey shall provide coverage of the site and its 

immediate surrounding area to carefully memorialize pre-existing 

conditions before the project begins. 

17. Detailed Pre-Slab Exact-Built of all Slabs and Grade onle. This 

shall capture all project slab pours just prior to placing concrete 

or as directed by the COR. 

18. Detailed Interior MEP exact-built overlapping photos of the entire 

building to include documentation of all mechanical, electrical and 

plumbing systems in every floor, wall and ceiling, to be conducted 

after rough-ins are complete, just prior to being concealed by 

concrete, flooring, insulation, drywall, ceilings, or as directed by 

COR. 

19. Finished detailed Interior exact-built overlapping photos of all 

walls, ceilings, and floors to be scheduled by COR prior to 

occupancy. Includes all walls, ceilings and floors in their post-

inspection, completed condition are documented in exceptional 

detail. 

20. In event a greater or lesser number of images than specified above 

are required by the COR, adjustment in contract price will be made 

in accordance with clause entitled "CHANGES" (FAR 52.243-4 and VAAR 

852.236-88).  

D. CONTRACTOR SUPPORT; HOSTING; CLIENT ACCESS; CLIENT USAGE RIGHTS; AND 

CONTRACTOR DELIVERABLES 



 

  

1. Images shall be taken by a commercial photographer and must show 

distinctly, at as large a scale as possible, all parts of work 

embraced in the picture. 

2. Field personnel to undertake the documentation provided exclusively 

by the Contractor.  Field personnel shall be OSHA certified, if 

applicable, per the Project-specific safety programs.   Coordination 

with project teams will be accomplished through the COR for the 

Project.  Contractor will also attend OAC or construction team 

meetings as necessary.  Contractor’s operations team will provide 

regular updates regarding the status of the documentation, including 

completed elements of the documentation, the availability of recent 

documentation on-line and anticipated future shoot dates.E. 

Contractor shall provide all on-line domain/web hosting, security 

measures, and redundant server back-up of the documentation. 

E. Contractor shall provide technical support related to using the system 

or service.  

F. Any software required for all indexing, navigation, hosting and remote 

access furnished by Contractor (excepting web browsers), including user 

license. 

G. Contractor furnishes technical support related to using the system or 

service, including site visits when required and/or requested. 

H. Contractor must be able to create off-line or stand-alone (on-site) 

version of documentation platform required by this specification, if 

applicable, for high security or sensitive facilities. 

J. Upon completion of the project, final copies of the documentation (the 

“Permanent Record”) will be provided in a digital media format. On-line 

access terminates upon delivery of the Permanent Record or as agreed 

between Contractor and the VA.  Intellectual property rights associated 

with the digital media prepared in direct service of the Project shall 

transfer, along with the media itself, to the VA. Permanent Record 

shall have Building Information Modeling (BIM) interface capabilities. 

On-line access terminates upon delivery of the Permanent Record. The VA 

may make separate arrangements with the photo documentation service to 

continue the online access to the project documents. 

1. Photographic Documentation: The Permanent Record will be provided 

with the underlying housing software, indexing and navigation 

system, typically as a DVD.  One multiple-user license for use of 

the underlying housing software, indexing and navigation is included 

for accessing the digital media. 

 

1.26 FINAL ELEVATION DIGITAL IMAGES (NOT USED) 

 



 

  

1.27 ELECTRONIC SUBMITTAL PROCEDURES 

A. Summary: 

1. A/E Design Submissions, Shop drawing and product data submittals 

shall be transmitted to the Government (PDF) format using Submittal 

Exchange (www.submittalexchange.com) or equal pre-approved website 

service designed specifically for transmitting submittals between 

all construction team members. 

2. The intent of electronic submittals is to expedite the construction 

process by reducing paperwork, improving information flow, and 

decreasing turnaround time. 

3. The electronic submittal process is not intended for color samples, 

color charts, or physical material samples. 

B. Procedures: 

1. Create submittal log in Submittal Exchange by inserting required 

submittals listed in individual design submission requirements and 

specification sections. 

2. Submittal Preparation - Contractor may use any or all of the 

following options: 

a. Subcontractors and Suppliers provide electronic (PDF) submittals 

to Contractor via the Submittal Exchange website. 

b. Subcontractors and Suppliers provide electronic (PDF) submittals 

to Contractor via email. 

c. Subcontractors and Suppliers provide paper submittals to 

Scanning Service which electronically scans and converts to PDF 

format. 

3. Printed Submittals: Provide two printed sets of submittals for shop 

drawings for structural framing in addition to electronic 

submittals. 

4. Contractor shall review and apply electronic stamp certifying that 

the submittal complies with the requirements of the Contract 

Documents including verification of manufacturer / product, 



 

  

dimensions and coordination of information with other parts of the 

work.   

5. Contractor shall transmit each submittal to Architect using the 

submittal exchange website. 

6. The Government as well as design Architect/Engineer review comments 

will be made available on the Submittal Exchange website for 

downloading.  Contractor will receive email notice of completed 

review. 

7. Distribution of reviewed submittals to subcontractors and suppliers 

is the responsibility of the Contractor. 

8. Submit paper copies of any reviewed submittals not submitted 

electronically at project closeout for record purposes. 

C. Costs:  

1. Contractor shall include the full cost of Submittal Exchange 

project subscription in their proposal.  This cost is included in 

the Contract Amount.   

2. The intent is for submittal exchange service cost to be in lieu of 

postage or shipping costs typically paid for paper submittals.  

Service cost is a net cost savings to Contractor because submittals 

sent electronically do not need to be shipped physically. 

3. After award of contract, training shall be provided by the 

submittal exchange service regarding use of their website and PDF 

submittals. The costs of the training shall be included in the base 

contract amount.  

4. Internet Service and Equipment Requirements: 

a. Email address and Internet access at Contractor’s main office.   

b. Adobe Acrobat (www.adobe.com), Bluebeam PDF Revu 

(www.bluebeam.com), or other similar PDF review software for 

applying electronic stamps and comments. 

D. Products:  

http://www.adobe.com/
http://www.bluebeam.com/


 

  

1. A particular service may be considered if submitted prior to bid 

date for pre-approval.  Product requirements: 

a. Independently hosted, web-based system for automated tracking, 

storage, and distribution of contract submittals, Requests For 

Information, and other contract related documents.  FTP sites, 

e-mail exchanges, and server-based systems hosted from inside a 

contractor’s office will not be considered are not acceptable. 

b. Utilize 256-bit SSL encryption and hosted at SAS70 Type II 

compliant data centers. 

c. Minimum five years documented experience of use on comparable 

commercial construction projects. “Comparable commercial 

construction projects” shall be defined as documented use on a 

minimum of five hundred governmental, public-entity, or private 

sector projects each of $1 million construction value or 

greater. 

d. Minimum five years documented 99.5% website uptime. 

e. Unlimited individual user accounts and system access for all 

project subcontractors, general contractor, owner staff, 

architect, design consultants, and sub-consultants, with no 

additional fees for those parties to access the system. 

f. Separate locations for owner, architect, design consultant, and 

sub-consultant review comments with contractors restricted from 

viewing comments until final review or release by owner or 

primary design consultant. 

g. Full version histories and dates of exchanges automatically 

tracked and available for viewing, searching, and reporting in a 

linear log format compatible with AIA G712. 

h. Functionality to group submittals as required packages and apply 

forms and review comments to entire package simultaneously. 

i. Functionality for integrated online PDF viewing and review, 

including graphical markups and stamps, for owner, architect, 

design consultants, sub-consultants, and general contractor 

without need for additional software purchase. 

j. Automatic, configurable email notifications for each project 

team member for new and reviewed submittals and other items. 

k. Automatic, configurable email reminders of past due items. 

l. Customized, automated PDF form generation for submittals, RFIs, 

and other documents matching standard templates used by owner, 

design consultants, sub-consultants, and general contractor.  

Documentation and demonstration of automatic form generation 



 

  

using each entity’s templates must be submitted as part of any 

substitution request. 

m. Prior to project start, system vendor shall create submittal log 

with all required items from project manual or submittal 

register.  Owner or primary design consultant shall have full 

control over required items list and access to edit, add, or 

remove items during project. 

n. System vendor shall provide minimum one-hour live web meeting 

training sessions to contractors, design consultants, sub-

consultants, and owners staff prior to project start. 

o. System vendor shall make available minimum thirty-minute live 

web meeting training sessions for subcontractors at least twice 

weekly for the entire duration of the project. 

p. System vendor shall provide access for owner, design 

consultants, sub-consultants, general contractor, and 

subcontractors to live technical support by phone and email 

minimum of 7 AM to 6 PM CST on standard business days at no 

additional cost. 

q. Allowance for scanning and printing services provided by local 

third-party reprographic vendor to assist with obtaining 

documents electronically and online print ordering. 

r. At completion of project closeout, system vendor shall provide 

minimum of four archival discs that include all documents and 

tracking logs, or the ability to download this information from 

the live website in a single complete archive package. 

1.28 GENERAL ORDER OF PROCEDURE: 

A. The contractor shall execute the contract in order outlined in this 

paragraph except as otherwise specified in specifications and/or 

drawings. 

1. Establish phase of work with COR. 

2. Complete survey covered in Section 01 00 00, GENERAL REQUIREMENTS. 

3. Submit Progress Chart. 

4. Submit Schedule of Costs. 

5. Prepare and make submittals. 

6. Begin work. 



 

  

7. Schedule final inspection. 

8. Complete work. 

9. Final inspection. 

10. Completion of punch list. 

11. Final acceptance by VA. 

B. Performance: 

1. All work is to be in accordance with VA and Federal 

Specifications, published trade standards, National Building 

Codes, National Electric Codes, National Plumbing Codes, National 

Fire Protection Association Codes and any other specialized codes 

required by specifications and drawings. 

C. Submittals: 

1. The contractor shall submit a complete submittal schedule, for 

approval, of all for all materials to be used on this project 

within 30 calendar days after the contractor receives the 

notification to proceed. 

D. Notification: 

1. All contractors, prime and sub, will notify the project COR and/or 

the project CO 48 hours in advance of intent to begin work. A 24-

hour notice should be given after a work stoppage. 

E. Coordination: 

1. Contractor to submit a detailed schedule of work to allow the VA 

to plan and schedule work in same and adjacent areas that is 

being performed by VAMC personnel. 
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